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CCR No. 97-0469A Logged Date 6/5/97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title    Update Pre-Release B Testbed EDC HW/Network diagram baseline (Doc: 420-TD-048-002)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Update HW/NW diagram:
1.  To clearly represent support, Testbed operational platforms and peripherals and Sustaining Engineering (SE)  equipment
2.  To correct hostnames (EDC is represented as “e” not “ec”) to constrain it to 8 characters

Proposed Solution
See network diagram and IP address attachments

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Barry Fortlage (signed)  Barry Fortlage               6/4/97
Signature Date

Office Pre B Testbed Office Manager (signed)  Narayan Prasad             6/5/97
Signature for Rel A Manager Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Narayan Prasad             6/5/97
Signature Date
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